

School Expansion Update

Edition 11

20th December 2019

It is hard to believe that the weeks have flown by and this is the 11th edition of the Expansion Update. I know that some parents have suggested that we don't perhaps need to send them out as often, however I do feel that this is a good way to keep everyone up to date even when there isn't a great deal happening.

The steel uprights are in situ and the cross beams are being put in place. The outline of the new hall and kitchen can certainly be seen now and we realise that whilst the amphitheatre will be an amazing addition to the space, it is also a clever way to deal with the significant drop in levels. The entrance used to the construction site will be moved back early in January, to allow lorries to drive into the site rather than wait on Hall Road. There is still plenty more digging out to do and this has moved right away from the school. The outline of the Multi Use Games Area (MUGA) can also be seen as preparation works are taking place for this all-weather surface.

Although the school site will be closed for the duration of the Christmas period, contractors will still be on site at certain times during the holiday.

I have asked that outdoor shoes are returned home for the Christmas break and I would be most grateful if they could have a wash down in readiness for the new term. – many thanks.

More in the New Year.

Best wishes
Sam Porter